
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/28/2008

ESTIMATE SUMMARY 12:46:54

CONTID: C13129R        ESTIMATE NO: 0021 PROG 2005

PCN: 13129R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS/WOODMAN INTERCHANGE PERCENT TIME:

PROJECT NO: STU R200-097                  

POWERS/WOODMAN INTERCHANGE

NAME OF ROAD: 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 10/03/2008 DATE TIME STARTED 01/11/2007

8355 VOLLMER ROAD DATE LET 12/07/2006 DATE WORK BEGAN 01/15/2007

 DATE AWARDED 12/26/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/10/2007 DATE ACCEPTED

COLORADO SPRINGS CO 80908     719-495-3621 DATE NOTICE TO PROCEED 01/11/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,668,098.61 PARTICIPATING $ $ 232,125.78

AWARD PROJECT AMT: 18,936,708.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-35,359.62

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.22

TIME ALLOW:

ORIG TIME ALLOW:

384 WORK DAYS

WORK DAYS444

99.14%

178,191.44

232,125.78

196,766.16

196,766.16

$

$

$

$

20,489,907.17

0.00

20,489,907.17

15,352.08

20,505,259.25

-284,050.63

0.00

20,221,208.62

0.00

AMOUNT DUE 20,221,208.62 196,766.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 196,766.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

381.0
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

57,000.00000 57,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 21.000

0.000

202-00001  
 

21.000

EACH

1,620.00000 34,020.0021.000

0.00

0015 REMOVAL OF RIPRAP 252.000

0.000

202-00027  
 

252.000

SY  

14.00000 3,528.00252.000

0.00

0020 REMOVAL OF PIPE 6,030.000

0.000

202-00035  
 

6,030.000

LF  

28.00000 168,840.006,030.000

0.00

0025 REMOVAL OF END SECTION 4.000

0.000

202-00037  
 

4.000

EACH

1,500.00000 6,000.004.000

0.00

0030 REMOVAL OF MEDIAN COVER 17,742.000

0.000

202-00195  
 

17,742.000

SY  

0.70000 12,419.4017,742.000

0.00

0035 REMOVAL OF CURB 132.000

0.000

202-00201  
 

132.000

LF  

8.00000 1,056.00132.000

0.00

0040 REMOVAL OF CURB AND GUTTER 19,552.000

0.000

202-00203  
 

19,552.000

LF  

4.00000 78,208.0019,552.000

0.00

0045 *REMOVAL OF ASPHALT MAT 70,195.000

0.000

202-00220  
 

70,195.000

SY  

2.60000 182,507.0070,195.000

0.00

0050 *REMOVAL OF ASPHALT MAT (PLANING) 10,450.000

5,871.000

202-00240  
 

16,321.000

SY  

1.90000 31,009.9016,321.000

11,154.90

0055 *REMOVAL OF PAVEMENT MARKING 12,461.000

0.000

202-00250  
 

12,461.000

SF  

1.55000 19,314.5512,461.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 36.000

0.000

202-00700  
 

36.000

EACH

400.00000 14,400.0036.000

0.00

0065 REMOVAL OF GROUND SIGN 8.000

0.000

202-00810  
 

8.000

EACH

93.00000 744.008.000

0.00

0070 REMOVAL OF CONCRETE FOOTING 6.000

0.000

202-00900  
 

6.000

EACH

165.00000 990.006.000

0.00

0075 *REMOVAL OF FENCE 6,539.000

0.000

202-01000  
 

6,539.000

LF  

0.60000 3,923.406,539.000

0.00

0080 *REMOVAL OF GUARDRAIL TYPE 3 144.000

0.000

202-01130  
 

144.000

LF  

2.85000 410.40144.000

0.00

0085 *REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

1.000

EACH

111.00000 111.001.000

0.00

0090 ABANDON WELL 21.000

0.000

202-04100  
 

21.000

EACH

1,100.00000 23,100.0021.000

0.00

0095 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 499,495.000

0.000

203-00010  
 

499,495.000

CY  

3.50000 1,748,232.50499,495.000

0.00

0097 ADDED ITEM (DOLLAR)/ REPAIR UNSTABLE SUBGRADE 49,773.470

0.000

900-00006  
 

49,773.470

DOL 

1.00000 49,773.4749,773.470

0.00

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 92,607.000

0.000

203-00062  
 

92,607.000

CY  

12.00000 1,111,284.0092,607.000

0.00

0102 ADDED ITEM (CUBIC YARD)/ EMBANKMENT MATERIAL (CIP) 
(RAP)

30,000.000

0.000

900-00004  
 

30,000.000

CY  

20.00000 600,000.0030,000.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 PROOF ROLLING 43.000

0.000

203-01100  
 

43.000

HOUR

96.00000 4,128.0043.000

0.00

0110 COMBINATION LOADER 4.000

40.000

203-01594  
 

44.000

HOUR

80.00000 3,520.0044.000

3,200.00

0115 POTHOLING 222.000

0.000

203-01597  
 

222.000

HOUR

205.00000 45,510.00222.000

0.00

0120 STRUCTURE EXCAVATION 9,581.000

0.000

206-00000  
 

9,581.000

CY  

4.50000 43,114.509,581.000

0.00

0122 STRUCTURE BACKFILL (FLOWABLE FLY ASH) ABANDON OLD 
STORM DRAINS

302.000

0.000

206-00066  
 

302.000

CY  

58.20000 17,576.40302.000

0.00

0125 *FILTER MATERIAL (CLASS A) 529.000

0.000

206-00510  
 

529.000

CY  

80.00000 42,320.00529.000

0.00

0130 TOPSOIL 31,433.000

0.000

207-00205  
 

31,433.000

CY  

7.00000 220,031.0031,433.000

0.00

0133 SILT BERM ADDED ITEM FOR EROSION CONTROL 2,067.000

36.000

208-00004  
 

2,103.000

LF  

9.90000 20,819.702,103.000

356.40

0135 *EROSION LOG 5,294.000

100.000

208-00005  
 

5,394.000

LF  

4.75000 25,621.505,394.000

475.00

0140 SILT FENCE 21,915.000

0.000

208-00020  
 

21,915.000

LF  

1.20000 26,298.0021,915.000

0.00

0145 CONCRETE WASHOUT STRUCTURE 6.000

0.000

208-00045  
 

6.000

EACH

1,000.00000 6,000.006.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 STORM DRAIN INLET PROTECTION 21.000

2.000

208-00050  
 

23.000

EACH

215.00000 4,945.0023.000

430.00

0155 RIGID INLET PROTECTION DEVICE 0.000

0.000

208-00055  
 

0.000

EACH

500.00000 0.000.000

0.00

0160 SEDIMENT REMOVAL AND DISPOSAL 171.000

0.000

208-00110  
 

171.000

CY  

10.00000 1,710.00171.000

0.00

0165 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

150,000.00000 150,000.001.000

0.00

0170 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

5.000

EACH

1,000.00000 0.000.000

0.00

0175 *RESET LUMINAIRE 6.000

0.000

210-00760  
 

6.000

EACH

330.00000 1,980.006.000

0.00

0180 *RESET GROUND SIGN 4.000

0.000

210-00810  
 

4.000

EACH

210.00000 840.004.000

0.00

0185 *RESET SIGN PANEL 3.000

0.000

210-00815  
 

8.000

EACH

26.00000 78.003.000

0.00

0190 *RESET TRAFFIC SIGNAL HEAD 63.000

0.000

210-00831  
 

63.000

EACH

660.00000 41,580.0063.000

0.00

0195 *RESET TRAFFIC SIGNAL POLE 6.000

0.000

210-00840  
 

6.000

EACH

6,200.00000 37,200.006.000

0.00

0200 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

4,250.00000 4,250.001.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 12.000

0.000

210-00890  
 

12.000

EACH

1,350.00000 16,200.0012.000

0.00

0210 ADJUST MANHOLE 1.000

0.000

210-04010  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0215 ADJUST VALVE BOX (SPECIAL) 0.000

0.000

210-04051  
 

0.000

EACH

400.00000 0.000.000

0.00

0220 *SEEDING (NATIVE) 76.100

7.550

212-00006  
 

83.650

ACRE

316.00000 26,433.4083.650

2,385.80

0225 *MULCHING (WEED FREE) 41.400

4.210

213-00003  
 

45.610

ACRE

520.00000 23,717.2045.610

2,189.20

0230 *MULCH TACKIFIER 8,520.000

842.000

213-00061  
 

9,362.000

LB  

1.90000 17,787.809,362.000

1,599.80

0233 SOIL BINDER ADDED BY CO #8 14.200

0.000

213-00100  
 

14.200

ACRE

770.00000 10,934.0014.200

0.00

0235 *SOIL RETENTION BLANKET (CLASS 1) 151,702.000

25,610.000

216-00021  
 

177,312.000

SY  

1.15000 203,908.80177,312.000

29,451.50

0240 *SOIL RETENTION BLANKET (CLASS 3) 4,771.000

0.000

216-00023  
 

4,771.000

SY  

7.10000 33,874.104,771.000

0.00

0245 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

70.00000 0.000.000

0.00

0250 *ENVIRONMENTAL HEALTH AND SAFETY 0.250

0.000

250-00100  
 

1.000

L S 

3,300.00000 825.000.250

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

95.00000 0.000.000

0.00

0260 AGGREGATE BASE COURSE (CLASS 3) 403.190

0.000

304-03000  
 

403.190

TON 

20.00000 8,063.80403.190

0.00

0265 AGGREGATE BASE COURSE (CLASS 6) 2,353.420

0.000

304-06000  
 

2,353.420

TON 

23.00000 54,128.662,353.420

0.00

0266 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) SHOULDER 
MATERIAL (SPECIAL)

0.000

1,184.190

304-06009  
 

1,184.190

TON 

28.00000 33,157.321,184.190

33,157.32

0267 ADDED ITEM (DOLLAR)/ ASPHALT TAPER TRANSITION 48,239.430

0.000

900-00006  
 

48,239.430

DOL 

1.00000 48,239.4348,239.430

0.00

0270 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,273.530

0.000

403-00720  
 

1,273.530

TON 

158.00000 201,217.741,273.530

0.00

0273 ADDED ITEM (TON)/ HMA (MACHINE PATCHING) (ASPHALT) 2,874.570

0.000

900-00024  
 

2,874.570

TON 

100.00000 287,457.002,874.570

0.00

0275 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 41,215.010

0.000

403-33841  
 

41,215.010

TON 

63.00000 2,596,545.6341,215.010

0.00

0277 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 18,662.420

0.000

403-34841  
 

18,662.420

TON 

73.50000 1,371,687.8718,662.420

0.00

0280 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000

TON 

73.50000 0.000.000

0.00

0282 F/A ASPHALT CEMENT COST ADJUSTMENT 247,984.200

0.000

700-70019  
 

247,984.200

F A 

1.00000 247,984.20247,984.200

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *EMULSIFIED ASPHALT (SLOW-SETTING) 11,140.500

0.000

411-10255  
 

11,140.500

GAL 

1.30000 14,482.6511,140.500

0.00

0290 *CONCRETE PAVEMENT (6 INCH) 623.000

0.000

412-00600  
 

623.000

SY  

37.00000 23,051.00623.000

0.00

0295 *CONCRETE PAVEMENT (8 INCH) 138.000

0.000

412-00800  
 

138.000

SY  

52.00000 7,176.00138.000

0.00

0300 GEOTEXTILE (DRAINAGE) (CLASS B) 2,754.000

0.000

420-00111  
 

2,754.000

SY  

4.50000 12,393.002,754.000

0.00

0305 DRILLED CAISSON (42 INCH) 51.000

0.000

503-00042  
 

51.000

LF  

180.00000 9,180.0051.000

0.00

0310 *DRILLED CAISSON (48 INCH) 80.000

0.000

503-00048  
 

80.000

LF  

245.00000 19,600.0080.000

0.00

0315 RIPRAP (24 INCH) 352.000

0.000

506-00224  
 

352.000

CY  

59.00000 20,768.00352.000

0.00

0320 CONCRETE CLASS B (MISCELLANEOUS) 102.810

0.000

601-01025  
 

102.810

CY  

570.00000 58,601.70102.810

0.00

0321 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS B 
(MISC)

-57.000

0.000

900-00006  
 

-57.000

DOL 

1.00000 -57.00-57.000

0.00

0325 *REINFORCING STEEL 5,666.300

0.000

602-00000  
 

5,666.300

LB  

0.83000 4,703.035,666.300

0.00

0327 ADDED ITEM (DOLLAR)/ RESTOCK UNUTILIZED RCP 6,464.930

0.000

900-00006  
 

6,464.930

DOL 

1.00000 6,464.936,464.930

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 18 INCH REINFORCED CONCRETE PIPE 1,036.000

0.000

603-01180  
 

1,036.000

LF  

110.00000 113,960.001,036.000

0.00

0330 MATERIAL ALLOWANCE 18 INCH RCP 0.000

0.000LF  

15.65000 0.000.000

0.00

0335 24 INCH REINFORCED CONCRETE PIPE 1,514.000

0.000

603-01240  
 

1,514.000

LF  

110.00000 166,540.001,514.000

0.00

0335 MATERIAL ALLOWANCE 24 INCH RCP 0.000

0.000LF  

22.74000 0.000.000

0.00

0340 30 INCH REINFORCED CONCRETE PIPE 1,766.000

0.000

603-01300  
 

1,766.000

LF  

93.00000 164,238.001,766.000

0.00

0345 36 INCH REINFORCED CONCRETE PIPE 1,172.000

0.000

603-01360  
 

1,172.000

LF  

114.00000 133,608.001,172.000

0.00

0345 MATERIAL ALLOWANCE 36 INCH RCP 0.000

0.000LF  

46.89000 0.000.000

0.00

0350 42 INCH REINFORCED CONCRETE PIPE 16.000

0.000

603-01420  
 

16.000

LF  

190.00000 3,040.0016.000

0.00

0350 MATERIAL ALLOWANCE 42 INCH RCP 0.000

0.000LF  

62.03000 0.000.000

0.00

0355 48 INCH REINFORCED CONCRETE PIPE 177.000

0.000

603-01480  
 

177.000

LF  

200.00000 35,400.00177.000

0.00

0360 54 INCH REINFORCED CONCRETE PIPE 1,691.000

0.000

603-01540  
 

1,691.000

LF  

185.00000 312,835.001,691.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 66 INCH REINFORCED CONCRETE PIPE 310.000

0.000

603-01660  
 

310.000

LF  

325.00000 100,750.00310.000

0.00

0365 MATERIAL ALLOWANCE 66 INCH RCP 0.000

0.000LF  

146.55000 0.000.000

0.00

0370 18 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0375 24 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0380 54 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05054  
 

0.000

EACH

2,600.00000 0.000.000

0.00

0385 INLET TYPE C (5 FOOT) 4.000

0.000

604-00305  
 

4.000

EACH

2,850.00000 11,400.004.000

0.00

0390 INLET TYPE C (10 FOOT) 5.000

0.000

604-00310  
 

5.000

EACH

3,100.00000 15,500.005.000

0.00

0390 MATERIAL ALLOWANCE INLET TYPE C 0.000

0.000EACH

1,726.00000 0.000.000

0.00

0395 INLET TYPE C (15 FOOT) 1.000

0.000

604-00315  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0400 INLET TYPE C (20 FOOT) 1.000

0.000

604-00320  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0405 INLET TYPE C (SPECIAL) 14.000

0.000

604-00350  
 

14.000

EACH

6,350.00000 88,900.0014.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 INLET TYPE R  L 5 (5 FOOT) 3.000

0.000

604-19105  
 

3.000

EACH

4,550.00000 13,650.003.000

0.00

0415 INLET TYPE R  L 10 (10 FOOT) 5.000

0.000

604-19210  
 

5.000

EACH

7,450.00000 37,250.005.000

0.00

0415 MATERIAL ALLOWANCE INLET TYPE R L10 (10) 0.000

0.000EACH

4,695.00000 0.000.000

0.00

0420 INLET TYPE R  L 10 (15 FOOT) 2.000

0.000

604-19215  
 

2.000

EACH

10,000.00000 20,000.002.000

0.00

0425 INLET TYPE R  L 15 (5 FOOT) 1.000

0.000

604-19305  
 

1.000

EACH

7,200.00000 7,200.001.000

0.00

0425 MATERIAL ALLOWANCE INLET TY R L15(5) 0.000

0.000EACH

2,500.00000 0.000.000

0.00

0430 INLET TYPE R  L 15 (10 FOOT) 3.000

0.000

604-19310  
 

3.000

EACH

9,250.00000 27,750.003.000

0.00

0435 INLET TYPE R  L 15 (15 FOOT) 1.000

0.000

604-19315  
 

1.000

EACH

11,500.00000 11,500.001.000

0.00

0440 INLET TYPE R SPECIAL (10 FOOT) 3.000

0.000

604-19410  
 

3.000

EACH

23,300.00000 69,900.003.000

0.00

0445 INLET TYPE R SPECIAL (15 FOOT) 4.000

0.000

604-19415  
 

4.000

EACH

26,800.00000 107,200.004.000

0.00

0450 INLET (SAND FILTER) 15.000

0.000

604-19600  
 

15.000

EACH

20,000.00000 300,000.0015.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

8,350.00000 8,350.001.000

0.00

0460 MANHOLE SLAB BASE (15 FOOT) 2.000

0.000

604-30015  
 

2.000

EACH

6,800.00000 13,600.002.000

0.00

0465 6 INCH PERFORATED PIPE UNDERDRAIN 780.000

0.000

605-00060  
 

780.000

LF  

10.00000 7,800.00780.000

0.00

0470 SUBSURFACE DRAIN OUTLET STRUCTURE 2.000

0.000

605-84100  
 

2.000

EACH

415.00000 830.002.000

0.00

0475 SURFACE SAND FILTER 28,580.000

0.000

605-85000  
 

28,580.000

SF  

4.75000 135,755.0028,580.000

0.00

0480 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,048.000

0.000

606-00301  
 

7,048.000

LF  

14.00000 98,672.007,048.000

0.00

0482 GUARDRAIL TYPE 7 (STYLE CE) 310.000

0.000

606-00740  
 

310.000

LF  

203.52000 63,091.20310.000

0.00

0485 *END ANCHORAGE TYPE 3D 12.000

0.000

606-01340  
 

12.000

EACH

610.00000 7,320.0012.000

0.00

0490 *TRANSITION TYPE 3G 5.000

0.000

606-01370  
 

5.000

EACH

985.00000 4,925.005.000

0.00

0495 *TRANSITION TYPE 3H 5.000

0.000

606-01380  
 

5.000

EACH

550.00000 2,750.005.000

0.00

0497 TRANSITION TYPE 3L 4.000

0.000

606-01395  
 

4.000

EACH

815.00000 3,260.004.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *MEDIAN TERMINAL 2.000

0.000

606-01460  
 

2.000

EACH

3,700.00000 7,400.002.000

0.00

0505 *END ANCHORAGE (FLARED) 12.000

0.000

606-02005  
 

12.000

EACH

1,450.00000 17,400.0012.000

0.00

0510 *END POST 12.000

0.000

607-00005  
 

12.000

EACH

125.00000 1,500.0012.000

0.00

0515 *CORNER AND LINE BRACE POST 50.000

0.000

607-00010  
 

50.000

EACH

164.00000 8,200.0050.000

0.00

0520 *FENCE WIRE WITH METAL POSTS 13,393.000

24.000

607-01050  
 

13,417.000

LF  

1.50000 20,125.5013,417.000

36.00

0520 MATERIAL ALLOWANCE FENCE WIRE MP 507.966

-24.000LF  

0.88000 425.89483.966

-21.12

0525 *END POST (CHAIN LINK) 6.000

0.000

607-52905  
 

6.000

EACH

170.00000 1,020.006.000

0.00

0530 *CORNER AND LINE BRACE POST (CHAIN LINK) 10.000

0.000

607-52910  
 

10.000

EACH

230.00000 2,300.0010.000

0.00

0535 *FENCE CHAIN LINK (48 INCH) 1,248.000

0.000

607-53148  
 

1,248.000

LF  

10.00000 12,480.001,248.000

0.00

0535 MATERIAL ALLOWANCE FENCE CL (48 INCH) 24.000

0.000LF  

5.00000 120.0024.000

0.00

0540 *CONCRETE CURB RAMP 33.000

0.000

608-00010  
 

33.000

SY  

170.00000 5,610.0033.000

0.00



CONTID: C13129R        COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *CONCRETE BIKEWAY 1,885.000

0.000

608-00020  
 

1,885.000

SY  

35.00000 65,975.001,885.000

0.00

0550 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,518.000

0.000

609-21010  
 

6,518.000

LF  

12.00000 78,216.006,518.000

0.00

0555 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,662.000

0.000

609-21011  
 

2,662.000

LF  

12.50000 33,275.002,662.000

0.00

0560 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,358.000

0.000

609-21020  
 

6,358.000

LF  

14.00000 89,012.006,358.000

0.00

0565 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,567.000

0.000

609-21021  
 

1,567.000

LF  

15.00000 23,505.001,567.000

0.00

0570 *GUTTER TYPE 2 (6 FOOT) 32.000

0.000

609-24006  
 

32.000

LF  

34.00000 1,088.0032.000

0.00

0575 *CURB TYPE 6 (SECTION M) 3,773.000

0.000

609-60011  
 

3,773.000

LF  

13.50000 50,935.503,773.000

0.00

0580 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 12,771.000

0.000

610-00020  
 

12,771.000

SF  

5.50000 70,240.5012,771.000

0.00

0585 *MEDIAN EDGING (PATTERNED CONCRETE) 5,226.000

0.000

610-00100  
 

5,226.000

LF  

23.50000 122,811.005,226.000

0.00

0590 *DELINEATOR (TYPE I) 149.000

154.000

612-00001  
 

303.000

EACH

15.00000 4,545.00303.000

2,310.00

0595 *DELINEATOR (TYPE II) 22.000

13.000

612-00002  
 

78.000

EACH

16.00000 560.0035.000

208.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *DELINEATOR (TYPE III) 5.000

11.000

612-00003  
 

16.000

EACH

17.00000 272.0016.000

187.00

0605 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01100  
 

0.000

LF  

6.20000 0.000.000

0.00

0610 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

842.000

613-01200  
 

842.000

LF  

9.25000 7,788.50842.000

7,788.50

0613 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 25,362.000

567.000

613-01201  
 

25,929.000

LF  

5.33000 138,201.5725,929.000

3,022.11

0615 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,906.000

0.000

613-01300  
 

3,906.000

LF  

11.50000 44,919.003,906.000

0.00

0620 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,141.000

0.000

613-01400  
 

3,141.000

LF  

15.25000 47,900.253,141.000

0.00

0625 *PULL BOX (16"X24"X12") 23.000

4.000

613-07026  
 

27.000

EACH

450.00000 12,150.0027.000

1,800.00

0630 *PULL BOX (24"X20"X12") 7.000

9.000

613-07033  
 

16.000

EACH

380.00000 6,080.0016.000

3,420.00

0635 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00

0637 WIRING (SPECIAL) NEUTRAL (GROUND WIRE) CHANGE 1.000

0.000

613-10010  
 

1.000

L S 

55,464.48000 55,464.481.000

0.00

0640 *LIGHT STANDARD ALUMINUM (30 FOOT) (2-ARM) 4.000

6.000

613-30302  
 

10.000

EACH

2,250.00000 22,500.0010.000

13,500.00
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PCN: 13129R-BID   ESTIMATE RUN

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0640 MATERIAL ALLOWANCE LIGHT STD ALUM (30)(2) 11.000

-6.000EACH

1,353.34000 6,766.705.000

-8,120.04

0645 *LIGHT STANDARD ALUMINUM (35 FOOT) 99.000

15.000

613-30350  
 

114.000

EACH

1,600.00000 182,400.00114.000

24,000.00

0645 MATERIAL ALLOWANCE LIGHT STANDARD ALUM (35 FT) 18.000

-15.000EACH

1,033.34000 3,100.023.000

-15,500.10

0650 *CONCRETE FOUNDATION PAD 102.000

27.000

613-40000  
 

129.000

EACH

575.00000 74,175.00129.000

15,525.00

0650 MATERIAL ALLOWANCE ALTERNATE SCREW ANCHORS 30.000

-27.000EACH

275.00000 825.003.000

-7,425.00

0655 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 11.000

0.000

613-50225  
 

11.000

EACH

830.00000 9,130.0011.000

0.00

0655 MATERIAL ALLOWANCE INTERIOR LIGHTING (CONC BOX) 0.000

0.000EACH

173.33000 0.000.000

0.00

0660 *TUNNEL LIGHTING SYSTEM 2.000

0.000

613-50300  
 

2.000

L S 

15,250.00000 30,500.002.000

0.00

0665 *LIGHT STANDARD TIMBER (TEMPORARY) 13.000

0.000

613-50400  
 

13.000

EACH

1,500.00000 19,500.0013.000

0.00

0670 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 119.000

24.000

613-70400  
 

166.000

EACH

390.00000 55,770.00143.000

9,360.00

0670 MATERIAL ALLOWANCE LUMIN HPS (400 W) 47.000

-24.000EACH

178.89000 4,114.4723.000

-4,293.36
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 *SIGN PANEL (CLASS I) 33.500

32.500

614-00011  
 

66.000

SF  

16.50000 1,089.0066.000

536.25

0680 *SIGN PANEL (CLASS II) 646.000

43.500

614-00012  
 

689.500

SF  

18.50000 12,755.75689.500

804.75

0685 *SIGN PANEL (CLASS III) 755.750

477.000

614-00013  
 

1,232.750

SF  

22.00000 27,120.501,232.750

10,494.00

0690 *STEEL SIGN POST (2X2 INCH TUBING) 113.000

63.000

614-00216  
 

176.000

LF  

10.50000 1,848.00176.000

661.50

0695 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 577.000

72.000

614-00220  
 

649.000

LF  

24.00000 15,576.00649.000

1,728.00

0700 *STEEL SIGN POST (W 8X18) 0.000

192.000

614-00818  
 

192.000

LF  

42.00000 8,064.00192.000

8,064.00

0705 *CONCRETE FOOTING (TYPE 5) 16.000

0.000

614-03005  
 

16.000

EACH

1,800.00000 28,800.0016.000

0.00

0710 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 5.000

0.000

614-03100  
 

5.000

EACH

3,100.00000 15,500.005.000

0.00

0715 *MONOTUBE OVERHEAD SIGN CANTILEVER (14 INCH DIAMETER) 1.000

0.000

614-31400  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0715 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (14 
INCH DIA)

0.000

0.000EACH

14,910.00000 0.000.000

0.00

0720 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000

0.000

614-31800  
 

2.000

EACH

28,000.00000 56,000.002.000

0.00
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PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0720 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (18 
INCH DIA)

0.000

0.000EACH

16,195.00000 0.000.000

0.00

0725 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 4.000

0.000

614-32400  
 

4.000

EACH

32,000.00000 128,000.004.000

0.00

0730 *SPAN WIRE CABLE 1,065.000

0.000

614-72890  
 

1,065.000

LF  

6.50000 6,922.501,065.000

0.00

0735 *SIGNAL CABLE 8,609.000

0.000

614-72893  
 

8,609.000

LF  

6.00000 51,654.008,609.000

0.00

0740 *RUMBLE STRIP (GRINDING)(ASPHALT) 0.000

0.000

614-80391  
 

0.000

LF  

0.65000 0.000.000

0.00

0745 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 0.000

0.000

614-85312  
 

0.000

EACH

7,400.00000 0.000.000

0.00

0750 *TRAFFIC SIGNAL SPAN WIRE POLE (16 INCH) 6.000

0.000

614-85316  
 

6.000

EACH

9,300.00000 55,800.006.000

0.00

0755 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

0.000

EACH

940.00000 0.000.000

0.00

0760 4 INCH PLASTIC PIPE 414.000

0.000

619-50320  
 

414.000

LF  

100.00000 41,400.00414.000

0.00

0765 *DETOUR 1.000

0.000

621-00425  
 

1.000

L S 

550,000.00000 550,000.001.000

0.00

0770 *CONSTRUCTION SURVEYING 0.960

0.000

625-00000  
 

1.000

L S 

130,000.00000 124,800.000.960

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0773 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL 
CONSTRUCTION SURVEY (HOUR)

46.000

0.000

625-00001  
 

46.000

HOUR

100.00000 4,600.0046.000

0.00

0775 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

844,000.00000 844,000.001.000

0.00

0780 *PAVEMENT MARKING PAINT 1,026.000

0.000

627-00001  
 

1,030.000

GAL 

36.00000 36,936.001,026.000

0.00

0785 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 0.000

0.000

627-00003  
 

358.000

SF  

11.50000 0.000.000

0.00

0790 *EPOXY PAVEMENT MARKING 518.000

0.000

627-00005  
 

525.000

GAL 

52.00000 26,936.00518.000

0.00

0795 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

155.000

SF  

15.50000 0.000.000

0.00

0800 *FLAGGING 9,998.300

203.500

630-00000  
 

10,201.800

HOUR

22.00000 224,439.6010,201.800

4,477.00

0805 *TRAFFIC CONTROL INSPECTION 217.000

34.000

630-00007  
 

251.000

DAY 

155.00000 38,905.00251.000

5,270.00

0810 *TRAFFIC CONTROL MANAGEMENT 381.000

15.000

630-00012  
 

396.000

DAY 

420.00000 166,320.00396.000

6,300.00

0815 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.500

0.000

630-80336  
 

5.000

EACH

525.00000 2,362.504.500

0.00

0820 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 91.800

0.000

630-80341  
 

118.000

EACH

105.00000 9,639.0091.800

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.700

0.000

630-80342  
 

43.000

EACH

105.00000 4,063.5038.700

0.00

0830 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.800

0.000

630-80343  
 

22.000

EACH

105.00000 2,079.0019.800

0.00

0835 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 481.500

0.000

630-80344  
 

535.000

SF  

21.00000 10,111.50481.500

0.00

0840 *PORTABLE MESSAGE SIGN PANEL 3.600

0.000

630-80355  
 

4.000

EACH

13,500.00000 48,600.003.600

0.00

0842 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) ADD FLASHING ARROW PANELS

3.600

0.000

630-80358  
 

4.000

EACH

3,000.00000 10,800.003.600

0.00

0845 *DRUM CHANNELIZING DEVICE 325.800

0.000

630-80360  
 

362.000

EACH

52.00000 16,941.60325.800

0.00

0850 *CONCRETE BARRIER (TEMPORARY) 15,953.400

0.000

630-80370  
 

17,726.000

LF  

31.00000 494,555.4015,953.400

0.00

0855 *TRAFFIC CONE 247.500

0.000

630-80380  
 

275.000

EACH

10.50000 2,598.75247.500

0.00

0860 *IMPACT ATTENUATOR (TEMPORARY) 2.700

0.000

630-85010  
 

6.000

EACH

5,200.00000 14,040.002.700

0.00

0862 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) ADD 
QUADGUARD

0.000

0.000

630-85115  
 

0.000

EACH

13,650.17000 0.000.000

0.00

0863 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (QUADGUARD) 3.000

0.000

900-00007  
 

3.000

EACH

13,650.00000 40,950.003.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0864 ADDED ITEM (DOLLAR)/ REPAIR QUADGUARD 4,034.990

0.000

900-00006  
 

4,034.990

DOL 

1.00000 4,034.994,034.990

0.00

0870 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0875 F/A PARTNERING 729.330

0.000

700-70011  
 

2,500.000

F A 

1.00000 729.33729.330

0.00

0880 F/A FUEL COST ADJUSTMENT 19,975.370

0.000

700-70016  
 

30,000.000

F A 

1.00000 19,975.3719,975.370

0.00

0885 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

28,463.000

F A 

1.00000 0.000.000

0.00

0890 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

2,600.000

HOUR

1.00000 0.000.000

0.00

0895 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

9,000.000

F A 

1.00000 0.000.000

0.00

0900 F/A QUALITY INCENTIVE PAYMENT 136,614.700

0.000

700-70025  
 

136,614.700

F A 

1.00000 136,614.70136,614.700

0.00

0905 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0910 F/A CONTAMINATED SOIL 0.000

0.000

700-70037  
 

0.000

F A 

1.00000 0.000.000

0.00

0915 F/A ADJUST UTILITIES 25,147.210

0.000

700-70060  
 

25,147.210

F A 

1.00000 25,147.2125,147.210

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0920 F/A PROVIDE CLASS 2 FIELD OFFICE 0.000

0.000

700-70081  
 

0.000

F A 

1.00000 0.000.000

0.00

0925 F/A RELOCATE UTILITIES 8,054.750

0.000

700-70100  
 

8,054.750

F A 

1.00000 8,054.758,054.750

0.00

0930 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 46,717.230

1,531.370

700-70195  
 

50,000.000

F A 

1.00000 48,248.6048,248.600

1,531.37

0935 F/A POWER LINES MOUNTAIN VIEW ELECTRIC 0.000

0.000

700-70200  
 

0.000

F A 

1.00000 0.000.000

0.00

0940 F/A COMMUNICATION LINES 0.000

0.000

700-70230  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0945 F/A EROSION CONTROL 116,311.320

26,702.380

700-70380  
 

143,013.700

F A 

1.00000 143,013.70143,013.700

26,702.38

0950 F/A HEALTH AND SAFETY PLAN 0.000

0.000

700-70590  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 17,236,920.81196,766.1617,395,370.18CURRENT AMT0200 $ $ $

CAT NO0201 DALBY DRIVE 

0955 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

64.000

SY  

40.00000 0.000.000

0.00

0960 STRUCTURE EXCAVATION 436.000

0.000

206-00000  
 

436.000

CY  

4.50000 1,962.00436.000

0.00

0965 *STRUCTURE BACKFILL (CLASS 1) 1,312.000

0.000

206-00100  
 

1,312.000

CY  

14.00000 18,368.001,312.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0201 DALBY DRIVE 

0970 *MECHANICAL REINFORCEMENT OF SOIL 811.000

0.000

206-00360  
 

811.000

CY  

26.50000 21,491.50811.000

0.00

0975 RESET AIR VENT 1.000

0.000

210-01720  
 

1.000

EACH

1,850.00000 1,850.001.000

0.00

0980 *BLOCK FACING 2,979.000

0.000

504-04410  
 

2,979.000

SF  

7.25000 21,597.752,979.000

0.00

0985 *STRUCTURAL CONCRETE STAIN 646.000

0.000

601-40400  
 

646.000

SY  

6.75000 4,360.50646.000

0.00

CAT 69,629.750.0072,189.75CURRENT AMT0201 $ $ $

CAT NO0301 I-17-NA   POWERS BLVD 

0990 *STRUCTURE BACKFILL (CLASS 1) 958.000

0.000

206-00100  
 

958.000

CY  

14.00000 13,412.00958.000

0.00

0995 *MECHANICAL REINFORCEMENT OF SOIL 958.000

0.000

206-00360  
 

958.000

CY  

26.50000 25,387.00958.000

0.00

1000 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000

TON 

73.50000 0.000.000

0.00

1005 *STEEL PILING (HP 12X74) 803.000

0.000

502-11274  
 

803.000

LF  

58.00000 46,574.00803.000

0.00

1010 *DRILLED CAISSON (48 INCH) 136.500

0.000

503-00048  
 

136.500

LF  

245.00000 33,442.50136.500

0.00

1015 *BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

7,800.00000 7,800.001.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0301 I-17-NA   POWERS BLVD 

1020 *WATERPROOFING (MEMBRANE) 1,968.000

0.000

515-00120  
 

1,968.000

SY  

12.00000 23,616.001,968.000

0.00

1025 *WATERSTOP 41.000

0.000

518-00100  
 

41.000

LF  

23.00000 943.0041.000

0.00

1030 *BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000

0.000

518-01004  
 

136.000

LF  

190.00000 25,840.00136.000

0.00

1035 *CONCRETE CLASS D (BRIDGE) 827.000

0.000

601-03040  
 

827.000

CY  

425.00000 351,475.00827.000

0.00

1037 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D 
(BRIDGE)

-1,190.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -1,190.00-1,190.000

0.00

1040 *STRUCTURAL CONCRETE STAIN 2,241.000

0.000

601-40400  
 

2,241.000

SY  

6.75000 15,126.752,241.000

0.00

1045 *REINFORCING STEEL 8,923.000

0.000

602-00000  
 

8,923.000

LB  

0.83000 7,406.098,923.000

0.00

1050 *REINFORCING STEEL (EPOXY COATED) 165,771.000

0.000

602-00020  
 

165,771.000

LB  

0.95000 157,482.45165,771.000

0.00

1055 *BRIDGE RAIL TYPE 10M 536.000

0.000

606-11030  
 

536.000

LF  

190.00000 101,840.00536.000

0.00

1060 1 INCH ELECTRICAL CONDUIT (PLASTIC) 422.000

0.000

613-01100  
 

422.000

LF  

6.20000 2,616.40422.000

0.00

1065 2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000

0.000

613-01200  
 

250.000

LF  

9.25000 2,312.50250.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0301 I-17-NA   POWERS BLVD 

1070 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000

0.000

613-01250  
 

250.000

LF  

12.50000 3,125.00250.000

0.00

1075 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 880.000

0.000

618-10000  
 

880.000

LF  

420.00000 369,600.00880.000

0.00

CAT 1,186,808.690.001,187,998.69CURRENT AMT0301 $ $ $

CAT NO0302 I-17-NB  POWERS BLVD 

1080 *STRUCTURE BACKFILL (CLASS 1) 961.000

0.000

206-00100  
 

961.000

CY  

14.00000 13,454.00961.000

0.00

1085 *MECHANICAL REINFORCEMENT OF SOIL 961.000

0.000

206-00360  
 

961.000

CY  

26.50000 25,466.50961.000

0.00

1090 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000

TON 

73.50000 0.000.000

0.00

1095 *STEEL PILING (HP 12X74) 1,005.000

0.000

502-11274  
 

1,005.000

LF  

58.00000 58,290.001,005.000

0.00

1095 MATERIAL ALLOWANCE STEEL PILE (HP 12 X 74) 0.000

0.000LF  

31.19000 0.000.000

0.00

1100 *DRILLED CAISSON (48 INCH) 132.000

0.000

503-00048  
 

132.000

LF  

245.00000 32,340.00132.000

0.00

1105 *BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

7,800.00000 7,800.001.000

0.00

1110 *WATERPROOFING (MEMBRANE) 1,968.000

0.000

515-00120  
 

1,968.000

SY  

12.00000 23,616.001,968.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NB  POWERS BLVD 

1115 *WATERSTOP 41.000

0.000

518-00100  
 

41.000

LF  

23.00000 943.0041.000

0.00

1120 *BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000

0.000

518-01004  
 

136.000

LF  

190.00000 25,840.00136.000

0.00

1125 *CONCRETE CLASS D (BRIDGE) 821.000

0.000

601-03040  
 

821.000

CY  

425.00000 348,925.00821.000

0.00

1126 ADDED ITEM (DOLLAR)/ P/R CONCRETE CLASS D (BRIDGE) -640.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -640.00-640.000

0.00

1130 *STRUCTURAL CONCRETE STAIN 2,227.000

0.000

601-40400  
 

2,227.000

SY  

6.75000 15,032.252,227.000

0.00

1135 *REINFORCING STEEL 8,928.000

0.000

602-00000  
 

8,928.000

LB  

0.83000 7,410.248,928.000

0.00

1140 *REINFORCING STEEL (EPOXY COATED) 164,680.000

0.000

602-00020  
 

164,680.000

LB  

0.95000 156,446.00164,680.000

0.00

1145 *BRIDGE RAIL TYPE 10M 536.000

0.000

606-11030  
 

536.000

LF  

190.00000 101,840.00536.000

0.00

1150 1 INCH ELECTRICAL CONDUIT (PLASTIC) 370.000

0.000

613-01100  
 

370.000

LF  

6.20000 2,294.00370.000

0.00

1155 2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000

0.000

613-01200  
 

250.000

LF  

9.25000 2,312.50250.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NB  POWERS BLVD 

1160 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 880.000

0.000

618-10000  
 

880.000

LF  

420.00000 369,600.00880.000

0.00

CAT 1,190,969.490.001,191,609.49CURRENT AMT0302 $ $ $

CAT NO0303 I-17-H  PEDESTRIAN UNDERPASS 

1165 STRUCTURE EXCAVATION 139.000

0.000

206-00000  
 

139.000

CY  

4.50000 625.50139.000

0.00

1170 *STRUCTURE BACKFILL (CLASS 1) 6.000

0.000

206-00100  
 

6.000

CY  

14.00000 84.006.000

0.00

1175 *BLOCK FACING 89.000

0.000

504-04410  
 

89.000

SF  

7.25000 645.2589.000

0.00

1180 *CONCRETE CLASS D (BOX CULVERT) 81.000

0.000

601-03030  
 

81.000

CY  

385.00000 31,185.0081.000

0.00

1185 *STRUCTURAL CONCRETE STAIN 183.000

0.000

601-40400  
 

183.000

SY  

6.75000 1,235.25183.000

0.00

1190 *REINFORCING STEEL (EPOXY COATED) 21,524.000

0.000

602-00020  
 

21,524.000

LB  

0.95000 20,447.8021,524.000

0.00

1195 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 77.000

0.000

613-01150  
 

77.000

LF  

10.00000 770.0077.000

0.00

CAT 54,992.800.0054,992.80CURRENT AMT0303 $ $ $

CAT NO0304 I-17-I  PEDESTRIAN UNDERPASS 

1200 STRUCTURE EXCAVATION 63.000

0.000

206-00000  
 

63.000

CY  

4.50000 283.5063.000

0.00

1205 *STRUCTURE BACKFILL (CLASS 1) 8.000

0.000

206-00100  
 

8.000

CY  

14.00000 112.008.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0304 I-17-I  PEDESTRIAN UNDERPASS 

1210 *BLOCK FACING 77.000

0.000

504-04410  
 

77.000

SF  

7.25000 558.2577.000

0.00

1215 *CONCRETE CLASS D (BOX CULVERT) 79.000

0.000

601-03030  
 

79.000

CY  

385.00000 30,415.0079.000

0.00

1220 *STRUCTURAL CONCRETE STAIN 179.000

0.000

601-40400  
 

179.000

SY  

6.75000 1,208.25179.000

0.00

1225 *REINFORCING STEEL (EPOXY COATED) 21,045.000

0.000

602-00020  
 

21,045.000

LB  

0.95000 19,992.7521,045.000

0.00

1230 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 43.000

0.000

613-01150  
 

43.000

LF  

10.00000 430.0043.000

0.00

CAT 52,999.750.0052,999.75CURRENT AMT0304 $ $ $

CAT NO0305 POWERS BLVD. RETAINING WALLS 

1235 STRUCTURE EXCAVATION 834.000

0.000

206-00000  
 

834.000

CY  

4.50000 3,753.00834.000

0.00

1240 *STRUCTURE BACKFILL (CLASS 1) 12,467.000

0.000

206-00100  
 

12,467.000

CY  

14.00000 174,538.0012,467.000

0.00

1245 *MECHANICAL REINFORCEMENT OF SOIL 7,303.000

0.000

206-00360  
 

7,303.000

CY  

26.50000 193,529.507,303.000

0.00

1250 *SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

44,000.00000 44,000.001.000

0.00

1255 *BLOCK FACING 20,249.000

0.000

504-04410  
 

20,249.000

SF  

7.25000 146,805.2520,249.000

0.00
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PCN: 13129R-BID   ESTIMATE RUN 10/28/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:54

CUMULATIVE
AMOUNT

CAT NO0305 POWERS BLVD. RETAINING WALLS 

1260 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 305.480

0.000

507-00100  
 

305.480

CY  

315.00000 96,226.20305.480

0.00

1265 *STRUCTURAL CONCRETE STAIN 2,472.000

0.000

601-40400  
 

2,472.000

SY  

6.75000 16,686.002,472.000

0.00

CAT 675,537.950.00675,537.95CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1270 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00

1275 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

CAT 37,400.000.0037,400.00CURRENT AMT0400 $ $ $

$20,505,259.24196,766.16$20,668,098.61$CURRENT AMTPROJECT TOTAL


